



Amendment No. 2

This Amendment is incorporated into the accompanying AIA Document A141-2014 Standard Form of Agreement Between Owner and Design-Builder dated the 25th of March in the year two thousand and twenty-two.

For the following PROJECT:

Maintenance Facility Project
1821 Pacific Ave.
Selma, CA 93662

THE OWNER:

Fresno County Rural Transit Agency (FCRTA)
2035 Tulare Street, Suite 201
Fresno, CA 93721

THE DESIGN-BUILDER:

Zumwalt Construction, Inc.
5520 E. Lamona Ave.
Fresno, CA 93727

The Owner and Design-Builder hereby amend the Agreement as follows.

1. The amount of this Amendment is Two Million Seven Hundred and Three Thousand Six Hundred and Eight Dollars and Zero Cents (\$2,703,608), subject to authorized adjustments as provided in the Design-Build Documents, in accordance with approved PCO #'s 13, 15, 16, and 18.

- Original contract amount: \$14,853,340
- Previous Amendments: \$0
- Amount of this Amendment: \$2,703,608
- **New Contract amount including this Amendment: \$17,556,948**

All other terms and conditions of the accompanying Agreement, including previous Amendments, shall remain unchanged.

IN WITNESS WHEREOF, the parties, through their authorized representatives, have affixed their signatures.

DESIGN-BUILDER

By: _____
Signature Title Date

FRESNO COUNTY RURAL TRANSIT AGENCY (FCRTA)

By: _____
Signature Title Date

